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> Department of Energy
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P. Q. Box 398705
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(513) 648-3155

SEP 27 1995
DOE-1555-95

Mr. James A. Saric, Remedial Project Director
U.S. Environmental Protection Agency

Region V - 5HRE-8J

77 W. Jackson Boulevard

Chicago, lllinois 60604-3530

Mr. Tom Schneider, Project Manager .
Ohio Environmental Protection Agency
401 East 5th Street

Dayton, Ohio 45402-2911

Dear Mr. Saric and Mr. Schneider:
RETURN OF STRUCTURAL STEEL FROM ALARON FACILITY

Reference: Letter, Jack R. Craig to Tom Schneider, REMOVAL ACTION NO. 19,
PLANT 7 STEEL RECYCLING, RETURN OF WASTE TO THE FEMP,
July 11, 1995.

Confirming discussions with you on September 6, 1995, this is to advise you that
approximately 400 tons of structural steel that had been sent to Alaron Facility for
decontamination and subsequent free release/recycle will need to be returned to the
Fernald Environmental Management Project (FEMP). Both the U.S. Environmental
Protection Agency (U.S. EPA) and the Ohio Environmental Protection Agency (OEPA) were
previously informed of the need to return certain secondary wastes from this reprocessing
operation to the FEMP (Reference 1). The need to return the additional steel represents a
change to the original notification. Originally, 761 tons of steel were sent to the Alaron
Facility for processing for unrestricted release. The equipment and decontamination and
dismantling (D&D) methods used to cut the steel for packaging into the roll-off boxes and
top loader boxes twisted a large portion of the steel, leaving inaccessible areas which
could not be decontaminated for unrestricted reuse by the grit blast process at the Alaron
Facility.

The structural steel that will be returned to the FEMP wiil be transported in about 44

boxes (primarily roll-offs with some top loaders); the original shipment contained 72 boxes.
As part of the original scope, most of the boxes were to be returned empty to the FEMP
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for subsequent reuse during Plant 4 dismantlement. Also, it was anticipated that
approximately 15 percent of the original steel would be returned to the FEMP as not being
processable, as well as some secondary wastes that resulted from the blasting process.

Shipments of the structural stee! from the Alaron Facility back to the FEMP began during
the week of September 18, 1995. The boxes will be staged on the Plant 7 slab. The
potential locations and methods for further storage of the material are being evaluated.
We wiil continue to work with you to define the appropriate storage location and method.

If you or your staff have any questions, please contact Don Pfister at (513) 648-3170.

Sincerely,

Pl

FN:Pfister Johnny W. Reising
Fernald Remedial Action
Project Manager

cc:

K. H. Chaney, EM-423/GTN

B. Skokan, EM-423/GTN

G. Jablonowski, USEPA-V, 5HRE-8J
Manager, TSPP/DERR, OEPA-Columbus
Bell, ATSDR

. S. Ward, GeoTrans

. Vandergrift, ODOH

. McClellan, PRC

. Danner, DOE-FN

E. Parsons, DOE-FN

M. Sattier, DOE-FN

. D. George, FERMCOQ/52-2

C. Goidell, FERMCO0/52-3

. Hagen, FERMCO0/65-2

. M. Houser, FERMCQ/52-3

. Little, FERMCO

M. Yates, FERMCO

AR Coordinator, FERMCO
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